Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Vendor: GeoComm
Region/Locality: Campbell County
Period: January, 2003

2/10/2003

Activity Report

. % Total Hours
Task Locality Complete Hours this period Comments
Active Tasks

Reviewing MSAG, coordinating MSAG changes Campbell Co. 24 9.5 Ongoing - related to wireline too
Prepare overall action plan Campbell Co. 100 1.5 1.5

Review mapping RFP issues Campbell Co. 3 2

Investigate CPE issues Campbell Co. 11.5 7.5

PSAP visits & coordination Campbell Co. 7 1

911 Service Provider (Sprint) issues Camblell Co. 9.5 6

Coordinate wireless carriersand 3rd party agents Camblell Co. 4 1

Admin activities Camblell Co. 15.5 2

TOTAL 76 30.5

Completed Tasks

Issue

Issues of Importance
Actions Proposed to Resolve Issue

Comments

Waiting for Sprint (LEC) to provide pricing and date
for Sprint to update the ALI for Campbell to Phase II,
based on thier National ALI Update schedule.

Sprint has been notified of these issues as has Positron
bySprint. Suggest that the State push Sprint concerning
ALl update schedule.

Nextel Ptrs iis ready to launch Phase I
at this time.

Lack of Map

PSAP has temporary work around

PSAP is preparing a Map RFP
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